COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 09/ 2017

ESTI MATE SUMVARY 08: 45: 28
CONTI D: C21300 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN. 21300-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 50.0 DAYS TI ME ALLOW 55 WORK DAYS
SH 96 M P. 85.44 to 86.33 PERCENT TI ME: 90. 91 ORI G TI ME ALLOW 55 WORK DAYS

PRQJECT NO SHE 0961- 015
SH 96 GUARDRAI L UPGRADE AND SAFETY | MPROVEMENTS

NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 06/ 09/ 2017 DATE TI ME STARTED 09/27/2016
P. O Box 1330 DATE LET 08/ 25/ 2016 DATE WORK BEGAN 10/ 17/ 2016
DATE AWARDED 09/ 06/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 26/ 2016 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 09/ 27/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMI:  $ 861, 456. 19 PARTI Cl PATI NG $ 805, 958. 63 $ 198, 552. 03
AWARD PRQIECT AMT: $ 813, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 56% TOTAL EARNI NGS 805, 958. 63 198, 552. 03
FUNDS AVAI LABLE: $ 55, 497. 56 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 805, 958. 63 198, 552. 03
TOTAL CLAI MB: $ 0.00 RETAI NAGE -12,195.00 0. 00

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 793, 763. 63 198, 552. 03

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 793, 763. 63 198, 552. 03

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 108,552.03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21300-BI D
PRQIECT SHE 0961- 015 ESTI MATE NO 0006
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNI TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 23. 000
EACH
5. 56000
0010 202- 00220 Renoval of Asphalt Mat 357. 000
Sy
5. 56000
0015 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 2, 666.670
Sy
6. 60000
0020 202-00250 *Renoval of Pavenent Marking 335. 000
SF
4. 75000
0025 202-00810 Renoval of Ground Sign 15. 000
EACH
83. 33000
0030 202-01130 *Rermoval of Guardrail Type 3 925. 000
LF
6. 00000
0035 202-01300 *Renoval of End Anchorage 6. 000
EACH
350. 00000
0040 202- 05026 Sawi ng Asphalt Material (6 Inch) 3, 251. 000
LF
3. 75000
0045 203-00060 Enbanknent Material (Conplete In Place) 1, 028. 000
(9
34. 72000
0050 203- 01500 Bl adi ng 40. 000
HOUR
125. 00000
0055 203- 01550 Dozi ng 0. 000
HOUR

137. 50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

23.000
0. 000
23.000

357. 000
0. 000
357. 000

2,666. 670
0. 000
2,666. 670

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

925. 000
0. 000
925. 000

6. 000
0. 000
6. 000

3, 251. 000
0. 000
3, 251. 000

1, 028. 000
0. 000
1, 028. 000

0. 000
24.000
24.000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 09/ 2017

08: 45: 28
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
127.88
0. 00
1,984. 92
0. 00
17, 600. 02
0. 00
0. 00
0. 00
1, 249. 95
0. 00
5, 550. 00
0. 00
2, 100. 00
0. 00
12, 191. 25
0. 00
35, 692. 16
3, 000. 00
3, 000. 00
0. 00
0. 00



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21300-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: SHE 0961- 015 ESTI MATE NO 0006 08: 45: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
281. 25000 0. 000 0.00
0065 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0.00
0070 207-00205 Topsoi | 455. 000 0. 000
(9 0. 000 0. 00
15. 00000 0. 000 0.00
0075 208-00008 Erosion Log Type 2 (12 Inch) 280. 000 280. 000
LF 0. 000 0. 00
10. 00000 280. 000 2, 800. 00
0080 208-00011 Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0085 208- 00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0090 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2, 250. 00000 1. 000 2, 250. 00
0095 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 0. 000 0. 000
(e 0. 000 0. 00
62. 50000 0. 000 0.00
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0.00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
112. 50000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 21300-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: SHE 0961- 015 ESTI MATE NO 0006 08: 45: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00
0120 208- 00207 Erosi on Control Managenent 15. 000 12. 000
DAY 3. 000 750. 00
250. 00000 15. 000 3, 750. 00
0125 208- 00300 Tenporary Berns 2,379. 000 2,379. 000
LF 0. 000 0. 00
7.50000 2,379. 000 17, 842.50
0130 210-00810 *Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
444. 44000 1. 000 444, 44
0135 212-00006 *Seedi ng (Native) 1. 950 1. 950
ACRE 0. 000 0. 00
1, 500. 00000 1. 950 2,925.00
0140 212-00032 *Soi | Condi tioning 1. 950 1. 950
ACRE 0. 000 0. 00
5, 000. 00000 1. 950 9, 750. 00
0145 213-00004 *Mil ching (Weed Free Straw) 1. 260 1. 260
ACRE 0. 000 0. 00
2,500. 00000 1. 260 3, 150. 00
0150 213-00061 *Mul ch Tacki fier 378. 000 378. 000
LB 0. 000 0. 00
3. 75000 378. 000 1, 417.50
0155 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 2,703. 000 2, 703. 000
d ass
SY 0. 000 0. 00
5. 00000 2,703. 000 13, 515. 00
0160 217- 00000 Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
6. 25000 0. 000 0. 00
0165 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00

18. 75000 0. 000 0. 00



CONTI D C21300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21300-BID ESTI MATE RUN 06/ 09/ 2017
PRQJECT: SHE 0961- 015 ESTI MATE NO 0006 08: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304- 06007 Aggregate Base Course (Cl ass 6) 581. 700 581. 700
CY 0. 000 0. 00
46. 94000 581. 700 27, 305. 00
0175 403-34741 *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 1, 737. 000 516. 050
TON 1, 220. 880 146, 505. 60
120. 00000 1, 736. 930 208, 431. 60
0180 411-10255  *Enulsified Asphalt (Sl ow Setting) 555. 000 0. 000
GAL 545. 000 6, 659. 90
12. 22000 545. 000 6, 659. 90
0185 603-10240 24 Inch Corrugated Steel Pipe 20. 000 18. 000
LF 0. 000 0. 00
111. 11000 18. 000 1, 999. 98
0190 603-30024 24 Inch Steel End Section 2.000 2.000
EACH 0. 000 0. 00
888. 89000 2.000 1,777.78
0195 606-00301  *Cuardrail Type 3 (6-3 Post Spacing) (M3S 31") 1, 275. 000 1, 275. 000
LF 0. 000 0. 00
25. 06000 1, 275. 000 31, 951. 50
0200 606- 02005 *End Anchor age (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
2,394. 44000 6. 000 14, 366. 64
0205 612-00001  *Delineator (Type I) 8. 000 8. 000
EACH 0. 000 0. 00
23.33000 8. 000 186. 64
0210 612-00002 *Del i neator (Type I1) 16. 000 16. 000
EACH 0. 000 0. 00
25. 56000 16. 000 408. 96
0215 612-00003 *Del i neator (Type II1) 5. 000 5. 000
EACH 0. 000 0. 00
27.78000 5. 000 138.90
0220 614-00011 *Sign Panel (Qass I) 105. 000 105. 000
SF 0. 000 0. 00
21.11000 105. 000 2,216.55



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21300- BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: SHE 0961- 015 ESTI MATE NO 0006 08: 45: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-00012 *Sign Panel (dass I1) 126. 000 126. 000
SF 0. 000 0. 00
22.22000 126. 000 2,799.72
0230 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 11. 000
EACH 0. 000 0. 00
333. 33000 11. 000 3, 666. 63
0235 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000 8. 000
Sl i pbase
EACH 0. 000 0. 00
444. 44000 8. 000 3, 555. 52
0240 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0245 614-80385 *Runble Strip 68. 000 68. 000
LF 0. 000 0. 00
56. 67000 68. 000 3, 853. 56
0250 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 200. 00000 1. 000 10, 200. 00
0255 626- 00000 *Mobi |'i zati on 1. 000 0. 823
LS 0. 000 0. 00
88, 124. 03000 0. 823 72,526. 08
0260 626-01104 *Public Information Services (Tier V) 1.000 0. 750
LS 0. 250 974. 29
3, 897. 17000 1. 000 3,897.17
0265 627- 00002 *Ther nopl asti c Pavenent Marking (Wrd/ Synbol ) 234. 000 0. 000
SF 234. 000 4,160. 52
17. 78000 234. 000 4,160. 52
0270 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) (XWalk/Stop 144.000 0. 000
Li ne
) SF 144. 000 3, 039. 84
21. 11000 144. 000 3,039. 84
0275 627-00019 *Paverent Marking Paint (H gh Build)(lnlaid) 140. 000 44.000
GAL 96. 000 14, 400. 00
150. 00000 140. 000 21, 000. 00



CONTI D C21300 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21300-BID ESTI MATE RUN 06/ 09/ 2017
PRQJECT: SHE 0961- 015 ESTI MATE NO 0006 08: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-00000 *Fl aggi ng 750. 000 505. 500
HOUR 208. 000 5, 316. 48
25. 56000 713. 500 18, 237. 06
0285 630- 00007 *Traffic Control Inspection 120. 000 89. 000
DAY 17. 000 1, 605. 48
94. 44000 106. 000 10, 010. 64
0290 630- 00012 *Traffic Control Management 40. 000 27.000
DAY 10. 000 17,777. 80
1,777. 78000 37.000 65, 777. 86
0295 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 7.200
EACH 0. 000 0. 00
1,111. 11000 7.200 7,999. 99
0300 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 21. 600
EACH 0. 000 0. 00
5. 56000 21. 600 120. 10
0305 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 0. 000 0. 00
5. 56000 18. 000 100. 08
0310 630-80348 *Construction Information Sign 2.000 1.800
EACH 0. 000 0. 00
111.11000 1. 800 200. 00
0315 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
9, 333. 33000 1. 800 16, 799. 99
0320 630-80360 *Dr um Channel i zi ng Devi ce 36. 000 32. 400
EACH 0. 000 0. 00
5. 56000 32. 400 180. 14
0325 630-80370 Concrete Barrier (Tenporary) 1, 800. 000 1, 620. 000
LF 0. 000 0. 00
43. 75000 1, 620. 000 70, 875. 00
0330 630-80380 *Traffic Cone 36" 50. 000 45. 000
EACH 0. 000 0. 00
1. 39000 45. 000 62. 55



CONTI D C21300 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21300-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: SHE 0961- 015 ESTI MATE NO 0006 08: 45: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
125. 00000 0. 000 0.00
0340 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0345 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0350 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0355 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-70018 F/ A Roadway Snoot hness Incentive 0. 000 0. 000
FA -5, 836. 660 -5, 836. 66
1. 00000 -5, 836. 660 -5, 836. 66
0365 700- 70025 F/A Quality Incentive Paynent 200. 000 0. 000
FA 198. 780 198.78
1. 00000 198. 780 198.78
0370 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI  $ 822,706.19 $ 198, 552. 03 $ 767, 208. 64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 250. 00000 1. 000 16, 250. 00
0380 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

CONTI D: C21300
PCN: 21300-BI D ESTI MATE RUN 06/ 09/ 2017
PRQJECT: SHE 0961- 015 ESTI MATE NO 0006 08: 45: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 250. 00000 2.000 2,500. 00
CAT 0400 CURRENT AMI $ 38, 750.00 $ 0.00% 38, 750. 00
PRQIECT TOTAL CURRENT AMI $ 861, 456. 19 $ 198,552.03 % 805, 958. 64



